
ID Main Headings Task Name Finish Ownership Org
1 Op Facilities SAIL -  Old LPS Equip Relocated to Payload Bay Area 4/10/97 Brauer DP-1

2 Op Facilities Remove Equip for LCC-2 Dual Flow 11/3/97 Brauer DP-1

3 Op Facilities LCC-2 Dual Flow Capable 11/21/97 Brauer DP-1

4 Op Facilities LCC-4  Decommissioned 11/27/97 Brauer DP-1

5 Op Facilities HMF - Ready for H/W 11/28/97 Brauer DP-1

6 Op Facilities HMF - LPS Decommissioned 5/25/99 Brauer DP-1

7 Op Facilities LCC-3 - Decommissioned 12/21/00 Brauer DP-1

8 Op Facilities LCC-2 - Decommissioned 4/23/01 Brauer DP-1

9 Op Facilities CITE - LPS Decommissioned 9/14/01 Brauer DP-1

10 Op Facilities SAIL - LPS Decommissioned 9/14/01 Brauer DP-1

11 Op Facilities LCC-1 Decommissioned 9/14/01 Brauer DP-1

12 Op Facilities CCS - LPS Decommissioned 9/14/01 Brauer DP-1

13 Op Facilities LCC-1 Deactivation 9/28/01 Brauer DP-1

14 Op Facilities SAIL - Available for S/W Development 6/1/98 Brauer/Fougnie DP-1/DP-3

15 Op Facilities OCR-1 -  H/W Inst. & Activated (Rel. C2, E2, G2) 9/1/98 Brauer/Fougnie DP-1/DP-3

16 Op Facilities SAIL - H/W Upgrade (Release G2) 10/30/98 Brauer/Fougnie DP-1/DP-3

17 Op Facilities CITE - H/W Inst. & Rdy for Acceptance (Rel. C2, E2, G 2/1/99 Brauer/Fougnie DP-1/DP-3

18 Facility Mile IDE-2 H/W Inst. in LCC 2P10 (Rel. C2,E2,G2) 8/31/99 Brauer/Fougnie DP-1/DP-3

19 Facility Mile Relocate SDE-2 to LCC 2P10 9/24/99 Brauer/Fougnie DP-1/DP-3

20 Facility Mile IDE-1 Relocated to LCC 2P10 (Move H/W) 10/31/99 Brauer/Fougnie DP-1/DP-3

21 Op Facilities OCR-2 - H/W Inst. & Activated (Rel. C3,E2,G2) 4/15/01 Brauer/Fougnie DP-1/DP-3

22 Op Facilities HMF - H/W Upgrade (Release C3) 5/1/01 Brauer/Fougnie DP-1/DP-3

23 Op Facilities SAIL - H/W Upgrade (Release C3) 6/30/01 Brauer/Fougnie DP-1/DP-3

24 Op Facilities CCS - H/W Inst. & Activated (Rel. C3, E2, G2) 8/31/01 Brauer/Fougnie Dp-1/DP-3

25 Op Facilities OCR-3 - H/W Inst. & Activated (Rel. C3,E2,G2) 8/31/01 Brauer/Fougnie DP-1/DP-3

26 Decisions/Def Application S/W Tools Selected 4/23/97 Bryant DP-5

27 Facility Mile SDE-3  H/W Installed (Release C1 + Misc.) 6/1/97 Bryant DP-3

28 App  S/W HMF Pathfinder 9/26/97 Bryant DP-5

29 System S/W GSE Commanding Demo 9/26/97 Bryant DP-5

30 App  S/W HMF -  Monitor Only 3/27/98 Bryant DP-5

31 App  S/W Demo Auto Cmd and Ctrl - HMF 9/25/98 Bryant DP-1

32 App  S/W Demo Man/Auto Cmd/Cntrl - Orb PU (Model) 9/25/98 Bryant DP-5

33 App  S/W Demo Manual Cmd/Cntrl - Orb PU (OPF) 3/26/99 Bryant DP-5

34 App  S/W Demo Man/Auto Cmd/Cntrl - Orb PU (Flight H/W) 3/26/99 Bryant DP-5

35 App  S/W Monitor Orbiter Power-Up Stationkeeping (OPF) 3/26/99 Bryant DP-5

36 App  S/W Monitor Orbiter Up-Mission Processing (UMPS) 3/26/99 Bryant DP-5

37 App  S/W Demo Auto Cmd/Cntrl - Orb PU (OPF) 9/24/99 Bryant DP-5

38 App  S/W Demo Manual Cmd/Cntrl - Orb Up-Mission Proc (UMP 9/24/99 Bryant DP-5

39 App  S/W Monitor Man/Auto Orbiter Power-Up (PAD) 9/24/99 Bryant DP-5

40 Op Facilities CITE - Applications Test & Integration 3/6/00 Bryant DP-5

41 App  S/W Demo Auto Cmd/Cntrl - Orb Up-Mission Proc (UMPS) 3/24/00 Bryant DP-5

42 App  S/W Monitor Man/Auto Cmd/Cntrl - Orb PU (VAB) 3/24/00 Bryant DP-5

43 App  S/W Monitor Man/Auto Cmd/Cntrl - Pad Validation 3/24/00 Bryant DP-5

44 App  S/W OPF Application S/W Validated 3/24/00 Bryant DP-5

45 App  S/W PAD Application S/W Validated 7/15/00 Bryant DP-5
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46 Op Facilities OCR-1 - Applications Test & Integration 7/20/00 Bryant DP-5

47 App  S/W Monitor Man/Auto Cmd/Cntrl - Pad Processing Ops 9/29/00 Bryant DP-5

48 App S/W Demo Auto Cmd/Cntrl - Tanking Ops 9/29/00 Bryant DP-5

49 App  S/W Support Launch Processing Operations 12/1/00 Bryant DP-5

50 App  S/W Monitor Man/Auto Cmd/Cntrl -Facilities Control for CC 9/28/01 Bryant DP-5

51 Capabilities SDC - Limited Production Support 10/6/97 Carr USK-515

52 Capabilities SDC - Prelim End-to-End Verif Complete 10/24/97 Carr USK-515

53 Capabilities SDC - SN0 Backup Capable 10/31/97 Carr USK-515

54 Capabilities SDC - Phase I Installation Complete 7/1/98 Carr USK-515

55 Capabilities SDC Release P1 H/W Installed & Activated 9/18/98 Carr USK-515

56 Capabilities SDC - End-to-End Verif Complete 10/24/98 Carr USK-515

57 Capabilities SDC - ORR 10/30/98 Carr USK-515

58 Capabilities SDC - Operational 10/31/98 Carr USK-515

59 Capabilities CDS Decommissioned 1/31/99 Carr USK-515

60 Capabilities SDC - Phase II Installation Complete 7/5/99 Carr USK-515

61 Capabilities SDC - CLCS Data Store ORR 10/1/99 Carr USK-515

62 Capabilities DBSAFE Production Release 8/15/00 Carr USK-515

63 Facility Mile LCC-X  Early Start Console Inst. (Rel. C1, E1) 3/28/97 Clements DP-3

64 Capabilities GIM Remote Access Demo 6/26/97 Clements DP-3

65 Capabilities GIM First Art. Acceptance @ KSC 7/22/97 Clements DP-3

66 App S/W LCC-X  Ready for SLWT Test 9/26/97 Clements DP-3

67 System S/W Super Lightweight Data & Displays Functional 9/26/97 Clements DP-3

68 Capabilities GIM First Art. Demo @ Lockheed Sanders (Nashua, N 10/31/97 Clements DP-3

69 Proj Reviews Console Enclosure Hardware Spec Review (HSR) (Re 11/26/97 Clements DP-3

70 Capabilities GIM H/W  Ready to Ship 1/26/98 Clements DP-3

71 Deliveries JUNO DELIVERY 3/31/97 Delivery Manager USK-210

72 Deliveries REDSTONE DELIVERY 10/10/97 Delivery Manager USK-210

73 Deliveries THOR DELIVERY 3/27/98 Delivery Manager USK-210

74 Deliveries ATLAS DELIVERY 9/25/98 Delivery Manager USK-210

75 Deliveries TITAN DELIVERY 3/26/99 Delivery Manager USK-210

76 Deliveries SCOUT DELIVERY 9/24/99 Delivery Manager USK-210

77 Deliveries DELTA DELIVERY 3/24/00 Delivery Manager USK-210

78 Deliveries SATURN DELIVERY 9/29/00 Delivery Manager USK-210

79 Deliveries NOVA DELIVERY 3/30/01 Delivery Manager USK-210

80 Deliveries RLV DELIVERY 9/28/01 Delivery Manager USK-210

81 Capabilities SIM - Project Re-Baseline 2/1/97 Estes DP-5

82 Capabilities SIM - Model Databank and Model Translator 4/29/97 Estes DP-5

83 Capabilities SIM - Model and Procedure Translator (Release 2) 6/13/97 Estes DP-5

84 Capabilities SIM - Remote Term Model/Procedure Execution (Rele 8/11/97 Estes DP-5

85 Capabilities SIM - Data Logging, Logging Reduction (Release 4) 10/2/97 Estes DP-5

86 Capabilities SIM - Real-Time Model/Procedure Execution (Release 11/7/97 Estes DP-5

87 Capabilities SIM - Model and Procedure Non-CCMS Graphics 12/18/97 Estes DP-5

88 Capabilities SIM - Model Execution with CCMS MDM and PCM Da 3/6/98 Estes DP-5

89 Capabilities SIM - Simulation Release to Validation 5/5/98 Estes DP-5

90 Capabilities SIM - End-to-End Verification Complete 10/24/98 Estes DP-5
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91 Capabilities SIM - Simulation Release to Production 10/30/98 Estes DP-5

92 Capabilities SIM  - Full Support to CLCS 10/31/98 Estes DP-5

93 Capabilities SIM - User Transition Complete for CDS 12/1/98 Estes DP-5

94 PMC Docs Program Management Plan Baselined 1/31/97 Fleming DP-1

95 PMC Docs Project Plan (Includes Risk Assessment) Baselined 1/31/97 Fleming DP-1

96 Proj Reviews Project Plan Review (PPR) 5/1/98 Fleming DP-1

97 Proj Reviews Project Plan Review (PPR) 4/15/99 Fleming DP-1

98 Op Facilities CITE - ORR 3/6/00 Fleming DP-1

99 Proj Reviews Project Plan Review (PPR) 4/15/00 Fleming DP-1

100 Op Facilities OCR-1 - ORR 8/1/00 Fleming DP-1

101 Proj Reviews Project Plan Review (PPR) 4/15/01 Fleming DP-1

102 Op Facilities OCR-2 - ORR 4/15/01 Fleming DP-1

103 Op Facilities OCR-3 - ORR 9/6/01 Fleming DP-1

104 Op Facilities CCS - ORR 9/6/01 Fleming DP-1

105 Facility Mile SDE-1  H/W Installed @ EDL (Release C1, G1) 1/3/97 Fougnie DP-3

106 Facility Mile SDE-2  H/W Installed (Release C1, G1) 4/21/97 Fougnie DP-3

107 Facility Mile SDE-2 Functional 5/1/97 Fougnie DP-3

108 Facility Mile SDE-1  Relocated to PCC 5/9/97 Fougnie DP-3

109 Facility Mile SDE JSC H/W Installed & Activated (Rel. C1, G1) 6/13/97 Fougnie DP-3

110 Facility Mile IDE-1  H/W Installed (Release C1, G1, E1) 6/30/97 Fougnie DP-3

111 HMF Working Set Drawings 10/1/97 Fougnie DP-3

112 Op Facilities HMF - H/W Inst. & Activated (Rel. C1,E2,G2(-1)) 12/20/97 Fougnie DP-3

113 Proj Reviews Gateway H/W Hardware Spec Review (HSR) (Relea 1/15/98 Fougnie DP-3

114 Op Facilities SAIL - H/W Installation (Release C1, E2, G2(-1)) 2/26/98 Fougnie DP-3

115 Op Facilities OCR-1 Set Drawings Released 3/27/98 Fougnie DP-3

116 Proj  Reviews Platforms and Networks HSRs Complete (Release C2 5/1/98 Fougnie DP-3

117 Op Facilities HMF - H/W Update (Release G2) 8/1/98 Fougnie DP-3

118 Facility Mile SDE JSC Teardown 12/30/99 Fougnie DP-3

119 Op Facilities CLCS Sust. Engr. Envrmt Estab. (2P10 or PCC) 6/30/00 Fougnie DP-3

120 Proj  Reviews Platforms and Networks HSRs Complete (Release C2 12/15/00 Fougnie DP-3

121 Facility Mile IDE-2 Functionality Established in OCR-1 9/25/98 Fougnie/Wilhelm DP-3/DP-4

122 Go-Ahead 6/14/96 Hart DP

123 Prelim Non-Advocate Review 9/20/96 Hart DP

124 Start-up Funding Approved 10/9/96 Hart DP

125 Project CR Approved 12/19/96 Hart DP

126 Proj Reviews Acquisition Strategy Meeting 1/31/97 Hart DP

127 Proj Reviews CLCS PMC Established 2/10/97 Hart DP

128 Proj Reviews Non Advocate Review 6/20/97 Hart DP

129 Op Facilities OCR-1 Floor Plan Defined 10/7/97 Hart DP

130 Proj  Reviews Shuttle Element "No Impact" Assurance Review 6/20/00 Hart DP

131 PMC Docs Life Cycle Cost Analysis Baselined 5/9/97 Hurt DP

132 Pre Phase A Adv Studies (LURT) 6/14/96 Lougheed DP-2

133 Phase A Prelim Analysis (60-Day Team) 8/23/96 Lougheed DP-2

134 PMC Docs System Test Plan Baselined 3/28/97 Lougheed DP-2

135 PMC Docs System Description Document Baselined 4/23/97 Lougheed DP-2
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136 Proj Reviews Arch. Baseline Review 4/23/97 Lougheed DP-2

137 PMC Docs System Level Specifications Baselined 6/26/97 Lougheed DP-2

138 Op Facilities Network Architecture Defined 10/10/97 Lougheed DP-2

139 Op Facilities HMF-  Ready for User Acceptance 12/30/98 Lougheed DP-2

140 Decisions/Def CM Tools Selected 4/28/97 Lougheed/Wilhelm/Bryant DP-2/DP-4/DP-5

141 Decisions/Def Problem Report Tracking Tool Selected 6/30/97 Lougheed/Wilhelm/Bryant DP-2/DP-4/DP-5

142 Manifest Mile OV-104 at OMDP 8/18/98 N/A PK

143 Op Facilities CITE - First CLCS Payload Flow 9/28/00 Wheeler PK

144 Op Facilities OCR-1 - Launch Capable 12/20/00 Wheeler PK

145 Op Facilities OCR-1 - First CLCS Flow 12/20/00 Wheeler PK

146 Op Facilities OCR-2 - Fully Operational 4/22/01 Wheeler PK

147 Op Facilities OCR-3 - Fully Operational 9/13/01 Wheeler PK

148 Op Facilities CCS - Fully Operational 9/13/01 Wheeler PK

149 Op Facilities CCS - Requirements Defined 12/1/97 Wheeler/Lougheed PK/DP-2

150 Op Facilities CITE - Requirements Defined 1/5/98 Wheeler/Lougheed PK/DP-2

151 Op Facilities DFRC - Requirements Defined 5/31/98 Wheeler/Lougheed PK/DP-2

152 Op Facilities OCR-2 Floor Plan Defined 3/21/00 Wheeler/Lougheed PK/DP-2

153 Op Facilities OCR-3 Floor Plan Defined 6/30/00 Wheeler/Lougheed PK/DP-2

154 Op Facilities CCS - Floor Plan Defined 6/30/00 Wheeler/Lougheed PK/DP-2

155 Decisions/Def Drawing Tools Selected 3/7/97 Wilhelm DP-3

156 System S/W Initial System Communications Complete 3/31/97 Wilhelm DP-4

157 System S/W Initial Sys & User Displays Receiving Shuttle Data 3/31/97 Wilhelm DP-4

158 System S/W System Development Environment On-Line 3/31/97 Wilhelm DP-4

159 Decisions/Def Display Tools Selected 6/30/97 Wilhelm DP-4

160 System S/W Initial System Commanding Complete 9/26/97 Wilhelm DP-4

161 System S/W Basic System Fusion Operating 9/26/97 Wilhelm DP-4

162 System S/W Basic System Load & Initialization Provided 9/26/97 Wilhelm DP-4

163 System S/W Basic System Data Bank Available 9/26/97 Wilhelm DP-4

164 System S/W Basic Test Build Provided 9/26/97 Wilhelm DP-4

165 System S/W Basic System Build Provided 9/26/97 Wilhelm DP-4

166 System S/W Basic Constraint Management Operating 3/27/98 Wilhelm DP-4

167 System S/W S/W Portability Demonstrated (Release C2) 5/1/98 Wilhelm DP-4

168 System S/W DBSAFE Initial Operations 5/1/98 Wilhelm DP-4

169 System S/W Initial System Redundancy Functional 6/30/98 Wilhelm DP-4

170 System S/W System Redundancy Management 3/26/99 Wilhelm DP-4

171 System S/W System Support Software and Services 3/26/99 Wilhelm DP-5

172 System S/W System Support Software and Services 9/24/99 Wilhelm DP-4

173 System S/W System Support Software and Services 3/24/00 Wilhelm DP-4

174 System S/W System Support Software and Services 9/29/00 Wilhelm DP-4

175 System S/W System Support Software and Services 3/30/01 Wilhelm DP-4

176 System S/W System Support Software and Services 9/28/01 Wilhelm DP-4

177 System S/W Initial End-Item Management Operating 3/27/98 Wilhelm/Bryant DP-4/DP-5

178 System S/W End Item Manager Phase II Operational 9/25/98 Wilhelm/Bryant DP-4/DP-5
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